Meeting Minutes

Date: October 9, 2007
Location: SHPD Office, Kapolei
Name Company Other Information
Lauren Morawski ~ SHPD O‘ahu Archaeologist
Teresa Davan "SHPD  O‘ahu Assistant Archaéélogiét
‘Bryan Flower SHPD Architectural Historian
Attondecs. ‘Susan Tasaki ~ SHPD Historic Architect .
James Hayes B Transit EIS team
“‘Léw‘reﬁ»é‘éyrépukrgéon PB Transit EIS team
Lani Lapilio - Ku‘iwalu Transit cultural specialist
FaithMiyamoto ~ CCH-DTS ~ Transit management
Susan Robbins ~InfraConsult Transit management
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Modifications: | None
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Re-Distribute: | None )
Discussion:

Following introductions, the transit team described the planned transit project to SHPD

personnel. The transit project will do both a state and federal EIS for the project with three
build alternatives. The transit team handed out copies of scoping input received that relates

to historic resources and figures illustrating the project alignment. Reviewed project
schedule, alignment, alternatives, and technologies. Discussed that the extensions beyond

the first project will not be covered at the same level of detail as the first project.

Discussed that we plan to enter into Section 106 consultation and this meeting was to set the

stage for official Section 106 consultation. The transit team is working on establishing an

area of potential effect (APE) and plans to use 1968 as the horizon year for the evaluation of
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historic structures. Following some additional coordination, the transit team will submit a
letter to formally kickoff the Section 106 process.

The general approach being considered for archaeological resources is to defer inventory
survey until design is close to final so that the placement of columns is well established and
unlikely to change unless archaeological finds are made. The inventory survey work would
be done at least a year prior to construction so that redesign could occur if resources are
identified. The transit project would like to establish a MOA setting out protocol for
surveys, reviews/ consultations, mitigation, and other matters related to archaeology. The
MOA could be finalized during the final EIS stage (winter 2008/09). Field work for the first
segment (construction to start late 2009 between UH West O‘ahu and LCC) could be done
prior to the MOA but areas beyond that first segment would be deferred and managed under
the MOA.

Lauren M. indicated that the most sensitive area for archaeological resources (burials) is
Waikiki. Transit team agreed, but because Waikiki is an extension not in the first project, it
will be treated more programmatically and under the MOA. The transit team also indicated
it is likely that by the time funding is identified for the Waikiki extension we would need to
do a supplemental EIS that would reopen the Section 106 consultation process.

Lauren M. also suggested using areas that have been disturbed previously if possible (areas
of abandoned utilities for example). Transit team agreed that would be our preference as
well but we need to avoid active utilities.

Lauren M. suggested that re-internment sites be identified prior to getting too far along. The
transit team indicated we have not established any yet and need to coordinate with the O‘ahu
Island Burial Council (OIBC) and others to research and identify re-internment sites. Lani L.
indicates she will be working with cultural descendents along with Matt M. on behalf of the
transit team and will work to find ways to identify re-internment sites.

Discussed that station design is flexible to a degree. Most stations may have a standard look,
but in sensitive areas individual designs are possible.

Discussed SHPD staffing: Bryan F. indicated SHPD staff is near full strength now. The
SHPD GIS is being worked on apparently but was not up and running yet.

Bryan F. and Lauren M. thought there is no Act 50 review within SHPD, but Lani L. should
check with Auntie Kaleo regarding that. Auntie Kaleo Paik also has a list of 9 new groups to
contact for cultural coordination. SHPD personnel also indicated the transit team should
coordinate with the Advisory Council early in the process too. We indicate we have made
first contact with the council already.

SHPD contacts for Section 106 are generally as follows: Susan T. for transportation
projects; Bryan F. for military projects.

END.
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